

SAPC-12616  
Copy 1 of 5

1 February 1957

MEMORANDUM FOR THE RECORD

SUBJECT: Amendment No. 5 to Contract No. FL-3011 with  
Westinghouse Electric Corporation, Baltimore,  
Md., Project EQUINE (AQUATONE).

1. This memorandum contains a recommendation submitted for approval of the Director of Central Intelligence. Such recommendation is contained in Paragraph 6.

25X1  
25X1  
[redacted]  
subject project. Amendment No. 1 thereto, covers the design and fabrication of two low altitude antennas for use under the [redacted] program. Amendment No. 2 to the subject contract provides for installation of the first radar mapping set being produced under the contract in the Contractor's DC-3 aircraft, flight testing the equipment, and training pilots in the operation of the equipment over a period of approximately six weeks. Amendment No. 3 covers procurement of additional radar equipment and spare parts for Project AQUATONE and Project [redacted] and four (4) radar equipments for the Department of the Air Force. Amendment No. 3 also restates the contract work into equipment requirement groups for the respective activities in order to facilitate administration of the contract. Amendment No. 4 provides for such services as are necessary to assure compliance with contract performance requirements for Items 1, 2, 3, 4 and 7 during operational testing at domestic bases until 1 January 1957 and modifies Item 13 to enable bench operation of certain system components. Amendment No. 5 covers field maintenance services necessary to keep five equipments for Project AQUATONE in proper operating condition during the period 1 July 1956 to 30 November 1957, at domestic and foreign locations.

3. Amendment No. 5 increases the contract price by \$227,409 chargeable to Fiscal Year 1957 AQUATONE funds. Of this amount \$32,000 will cover transportation costs and overseas differential payments. These costs will be reimbursed on an actual cost basis. The balance or \$195,409 will be subject to price redetermination and covers the maintenance service for the period 1 July 1956 through 30 November 1957.

*Distribution*  
*Orig - Equine FL-3011 (auth)*  
*2 - Comp*  
*3 - [redacted] Equine*  
*4 - extra (destroyed)*  
*5 - Chrono*

4. The total obligations for the subject contract are as follows:

\$1,308,869 - AQUATONE funds chargeable to Project EQUINE

1,531,392 - Air Maritime Division allotment for Project

535,877 - Appropriation 21X6889 for Project EQUINE/AF  
(funds transferred from the Dept. of the Air  
force)

\$3,376,138 - TOTAL

5. By memorandum dated 29 July 1955 from the Director of Central Intelligence to the Comptroller, and in accordance with the provisions of Section 10(b) of Public Law 110, the Director of Central Intelligence has certified that the sum of \$3,500,000 is available for expenditure for Project EQUINE.

6. Approval of Amendment No. 5 to Contract No. FL-3011 and execution thereof on behalf of the Agency by the authorized Project Contracting Officer is recommended.

RICHARD M. BISSELL, JR.  
SA/PC/DCI - Project Director

CONCURRENCES.

General Counsel

Comptroller

Approval requested in Paragraph 6  
above, granted.

Director of Central Intelligence